




PSM-2 PROGRESS DEMO-2

Altayeb Mustafa Ibrahim - A21EC9115
ibrahim.altayeb@graduate.utm.my




USE CASE DIAGRAM

The diagram illustrates the interactions between four main actors—Student, Supervisor, University Admin and Main Admin—and the system’s key functionalities. The Student actor can perform use cases such as Manage Profile, Manage Project, Manage Milestone, Manage Task, Manage Documents, Manage Meetings, The supervisor actor oversees and manages meetings to monitor student progress. The university admin actor is responsible for managing the university structure to maintain organizational records and register both Students and Supervisors in the system as well as Mange Profile. Main Admin Responsibilities: Register University Admin and manage Profile. The diagram highlights the system’s comprehensive support for project management, user administration, and academic structure.



PROJECT PROGRESS OVERVIEW

Use Case	Demo-1 Progress	Demo-2 Progress
UC1: Manage Profile	90%	100%
UC8: Register Users	65%	100%
UC2: Manage Project	30%	80%
UC3: Manage Milestone	30%	80%
UC4: Manage Task	30%	80%
UC6: Manage Meetings	30%	80%
UC5: Manage Documents	50%	60%
UC7: Manage University Structure	0% (not started)	0% (not started)



KEY FOCUS AREAS

- Completed:
 - Profile management finished (100%).
 - User Registration finished (100%).
- In Progress:
 - Manage Project, Milestone, Task, Meetings (80%)
 - Document management (60%)
- Next Steps:
 - Advance project/milestone/task/meetings (100%)
 - Document management (100%)
 - Start university structure (100%)





THANK YOU

+601-044-58824

ibrahim.altayeb@graduate.utm.my

Altayeb Mustafa Ibrahim

SV:Dr Muhammad Luqman Bin Mohd Shafie

DEMO-2 Link: <https://drive.google.com/drive/folders/1zhrnG9RTcSfrCcFvI0Jo9rRAVeF8504G?usp=sharing>

